
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:11 PM

Run date

Time

Reviewer: Wright, Doug 12-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 105 Date: 09-Jul-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 304

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top on preparations for the
tower erection . Crews started at 7:00 AM.

Crews had to work on the 14 jacking areas , West kidneys , & around the outer perimeter of the
tower form work . Crews had to prepare their tools , equipment , & bring materials to the site . They started
to form at 7:10 AM. Crews were done at 10:30 AM.

After that , crews had to seal around the forms , they had to caulk around the perimeter of the East
kidneys , & the 14 jacking locations . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the outer perimeter of the tower . Crews had to cut to size ,
set in place , secure the side panels with anchor nails , & seal them with caulking . Crews started at 12:40
PM. They were done at 3:00 PM.

Finally , Carlos , & Jose had to place chamfers on the side panels , Rick & Carlos M. on the North
West kidney form work . Crews started at 3:00 PM. They were done at 5:00 PM. They had to wrap up
their tools & equipment . Crews left at 5:20 PM.

ABF surveyors came to the site at 7:15 AM. Crews had to survey the top of the shims , make
adjustments to get the required elevation of 3.0 meter , & work on the tolerance within + 2 , - 2 millimeter .
Crews started at 7:30 AM. They were done at 10:30 AM. Half the shims were surveyed .

Crews were called to work at the elevations & the center lines of the jacking system pedestals .
They started at 10:45 AM. Crews were done at 2:50 PM. They left at 3:10 PM.

David , Edwardo , & Jaime came to the top of the footing , & Edward & Richard to to the top of the
deck at 11:00 AM. Edward , & Richard had to work with the crane & on the rigging the pedestals for the
jacks . The other crews had to set in place , center , & level the pedestals for the tower jacks . The 1st
pedestal was in place at 11:45 AM. The last pedestal was in place at 2:20 PM.

After that , crews had to work with the surveyors on the final adjustments . All 14 pedestals were
centered & leveled . Crews were done at 3:00 PM. They left at 3:10 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00

FOR EDWARD MEYERIronworker 4.00 0.00 0.00 4.00

JNM JAIME BARRAGANIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 105 Date: 09-Jul-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

8.00

000008

2.00

No

0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 4.00 0.00 0.00 4.00

FOR DAVID LUCEROIronworker 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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